

ST09 Planning Schedule



Activity Nome	Start	Finish			FY 03 FY 04 F)											FΥ	Y 05																						
Activity Name	Date	Date	J	F	М	Α	М	J	J	Д	١ (S	0	N	D	J	F	М	1	4	М	J	J	Α	S	C	1 0	١	D	J	F	М	I A	N	И	J	J	Α	S
Post Workshop Activities	2/3/03	5/16/03	Ż	/			V	75	5																														
Compile Workshop Resuts	2/3/03	4/4/03	7	7		7	45												F.				_		1.	1 -							\perp						
Evaluation/Review: Minimum Experiment defined by NMP & Concur by TCA Leads	2/24/03	4/15/03		\	7_	7	3	7											ľ	day	/S	rep	re	ser	nte	d b	y t	he	ta	sk	ba	r.							
Discussion with Division Directors	4/21/03	5/12/03				V	$\overline{}$	10	6													oers		-				es	to	ne	are	tr	ie						
Presentation to AA - Centers assigned to TCA's	5/16/03						V	5/	16/	03									L	Jai	.e (ΟΙ ι	IIE	-	168	Stoi	Tie.						ľ						
Pre-Concept Definition	6/18/03									-	+					7	13	4	+	+					+	+	+	+					+	+	+	+			\vdash
Pre-Concept Definition Phase KickoffMeeting	6/18/03							V		/18	/03								T							F	₹ 2 e	vi	is	ed		٦							
Prepare draft requirements for the Concept Definition Study Report	6/18/03	7/15/03						V	7	7 :	20																			'0 4									
Evaluation/Review	7/15/03	9/16/03							V	-	_	7	45						Г						Г														
Prepare Requirements for NRA solicitation	6/18/03	8/15/03						V		_	7	43							Ī	T						T		T						T	T				
Evaluation/Review	8/18/03	10/17/03								7	7	_	7	44	ļ					7														T					
Pre-Concept Definition Teams Stand Down	1/14/04											Ť				V	1/1	4/0	04	T						T		T					T	T	Ť				T
Coordinate NRA with HQ	10/18/03	1/13/04										1	V			7	47	•	T																				
NRA Solicitation	1/14/04	10/14/04														∇											7 ′	193	3										
HQ Review and approval of ST09 NRA	1/14/04	4/9/04														V			$\overline{\nabla}$	7	62																		
Prepare NRA for release	4/12/04	5/6/04								Τ	Т								abla	厶	7	19			Г			Т					Π	Т	Т				
NRA Notice	5/7/04																			7	7	5/7	04																
Technology Providers respond to NRA solicitation	5/7/04	7/7/04																		<			>	42	.00														
Proposals Due	7/8/04																					7	7	7/8	3/04	1													

3/8/04 1 of 2



ST09 Planning Schedule



Activity Name	Start	Finish				F	Υ	03						FY 04																FY 05										
Activity Name	Date	Date	J	F	М	Α	М	IJ	J	A	۹ :	s	0	N	D	J	F	M	1 4	\ N	1 .	J	J	Α	S	0	N	D	J	F	= [М	Α	М	J	J		A S		
NRA Notice	5/7/04																			∇	5	/7/0)4																	
Technology Providers respond to NRA solicitation	5/7/04	7/7/04																		\Diamond	+	~	> 2	12.0	00															
Proposals Due	7/8/04																					∇	7 7	7/8/	04						T									
NASA HQ Evaluations of NRA Responses and SSE AA Selects Technology PIs	7/8/04 10/15/04	10/14/04																				∇				▽	70 10/		/04											
Prepare NRA Responses for Distribution to Evaluators	7/8/04	7/21/04																				7	7	10)															
Peer & HQ Evaluations	7/22/04	9/30/04																					∇	=	乙	7	50													
Prepare letters	10/1/04	10/14/04																Г							7	∇	10	0										\top		
Notify NRA Responders	10/15/04																									∇	10/	15/	04		1							丰		
Concept Definiton Team Activities	9/16/04	7/12/05			_		+	+	+	+	+	+	+	-					+	+	+	+	+	-	V				-	+	-						7 2	208		
Start Concept Definition Study Teams	9/16/04	10/14/04			ſ		R	ev	is	ec	d														Ÿ	∇	2	1										T		
Technology Providers Join Concept Definition Teams	10/15/04						3 /	0	3 /	<u>/0</u>	4	ot														∇	10/	15/	04											
Concept Definition Phase Kickoff Meeting	10/29/04																									7	7 10	0/2	9/0	4										
Concept Definition Teams prepare a study report with the technology providers	10/29/04	5/4/05											Т	har	-da	ģivi	ing	ar	nd	at d in	+hi	i 0				<	>						_	>	13	0.0	0			
Study Report submitted	5/5/05													lan	SIII	la5	IIIC	ilu	uec	וווג	un	5							Т				7	7	5/5	5/05	5			
Study Report Evaluation	5/5/05	5/30/05							1	\dagger			-LP	-					Т	Т			7						T		Ť		7	Z	7	17		T		
Briefing to Div. Dirs.	6/21/05	7/5/05																			Ť														7	X 7	1	0		
Briefing to AA	7/6/05	7/12/05					+	+	+	+	+	+	\dashv	\dashv	\dashv	\neg			+	+	\dagger	+	\dagger					H		+	\dagger					∇	7	5		
Downselection for Formulation Refinement	7/13/05																														1					∇	_	7/13/		

3/8/04